

| <b>Sprint Report- 3/15/-3/26</b>       |  |
|--|--|
| <b>Sprint Name</b>                     | Very observant, the sacred and the propane   |
| <b>Number of Tickets</b>               | 20   |
| <b>Report Period</b>                   | Week 1 of 2  |
| <b>Number of Points</b>                | 44   |
| <b>Features Slated To Go To Market</b> | Owner Brochure, Product Category Experience  |
| <b>Sprint Status</b>                   | <b>YELLOW</b>  |
| <b>Sprint Objectives</b>               | <ul style="list-style-type: none"> <li>• Begin work on FE components for Asset Management</li> <li>• Release Owner Brochure</li> <li>• Release Project Category Experience</li> </ul>  |
| <b>Sprint Report</b>                   | <p>Josh ran into a couple of issues with his last ticket for product/ project category experience. He made his fixes late Friday and they will be tested on Monday for hopefully release/ configuration Thursday.</p> <p>Owner Brochure ran into some additional issues from testing. The deadline on this is probably going to be pushed to week after next due to Ryan being on PTO.</p> <p>Asset Management work is on track.</p> |

## To Be Released/Supposed To Be Released

| <b>Task</b>   | <b>Points</b> | <b>Status</b>  | <b>Release Date</b> | <b>Description</b>  | <b>Notes</b>         |
|---|---------------|----------------|---------------------|---|----------------------|
| Create Brochure Template Using React + Puppeteer or Just HTML | 2             | Complete in QA | 3/29                | Method for implementing owner brochure                                  | Owner Brochure, Ryan |
| Update Submittal Worker To Use New Brochure Job Type As Well  | 1             | Complete in QA | 3/29                | Allows tenants to have submittal and owner brochure live simultaneously | Owner Brochure, Ryan |

|   |   |                 |      |   |                                   |
|---|---|-----------------|------|---|-----------------------------------|
| Brochure Template   | 3 | Complete in QA  | 3/29 | Foundational FE work for the owner brochure   | Owner Brochure, Ryan              |
| Create Brochure Template Using React + Puppeteer or Just HTML   | 2 | Complete in QA  | 3/29 | Method for implementing owner brochure  | Owner Brochure, Ryan              |
| Update Submittal Worker To Use New Brochure Job Type As Well  | 1 | Complete in QA  | 3/29 | Allows tenants to have submittal and owner brochure live simultaneously   | Owner Brochure, Ryan              |
| Add Owner Brochure Job Type To Queue API  | 1 | Complete in QA  | 3/29 | Enables owner brochure processes to work within API   | Owner Brochure, Ryan              |
| Featured Product CSS  | 1 | Complete in QA  | 3/25 | Fixing UI issues with featured product in product category experience   | Product Category Experience, Josh |
| Fix Header Component CSS  | 1 | Complete in QA  | 3/25 | Fixing UI with header within Product Category Experience  | Product Category Experience, Josh |
| Search view should either use id or a Elastic Search Prefiltered view                                   | 3 | In PR           | 3/25 | Ensuring elastic search prefiltered view is used in product category experience   | Product Category Experience, Josh |
| New Component: Text Body  | 1 | Complete in QA  | 3/25 | In order to support more options with our custom pages, a few new components needed to be added, a simple text body component was one of them       | Product Category Experience, Josh |
| New Component: Subtitle Body  | 1 | Complete in QA  | 3/25 | In order to support more options with our custom pages, a few new components needed to be added, a new subtitle text body component was one of them | Product Category Experience, Josh |
| When selecting "Choose Another Project" During Owner Brochure, command changes to configure submittal   | 1 | Complete in dev | 3/29 | Routing issue taking user to submittal workflow when they should stay in brochure workflow  | Owner Brochure, Ryan              |
| When clicking configure owner brochure from product details page, action takes user to create submittal | 1 | Complete in dev | 3/29 | Routing issue taking user to submittal workflow when they should stay in brochure workflow  | Owner Brochure, Ryan              |

|   |   |                 |      |   |                      |
|---|---|-----------------|------|---|----------------------|
| Owner brochure step by step header UI is overlapping  | 1 | Complete in dev | 3/29 | Step by step UI is overlapping  | Owner Brochure, Ryan |
| Appending Product Data to Template  | 2 | In progress     | 3/29 | Ensure product data is attached to brochure   | Owner Brochure, Ryan |
| Make sure owner brochure generates  | 2 | In progress     | 3/29 | Owner brochure is not generating.   | Owner Brochure, Ryan |
| Step 4, Company Logo Addition   | 5 | In PR           | 3/29 | Gives users ability to add company logo to owner brochure   | Owner Brochure, Ryan |
| Loading issue in production on step 2 of submittal  | 1 | In PR           | 3/25 | Race condition which occasionally causes submittals to not load in timely manner                            | Submittal fix, Ryan  |
| Hide Back button in project template modal  | 1 | In PR           | 3/25 | Back button is not behaving correctly. Removing it until we can figure out how to make it work as expected. | Submittal fix, Ryan  |
| Make Configure submittal and owner brochure button on product details page add product to project and submittal/brochure workflow | 1 | In PR           | 3/25 | Buttons not behaving as expected on product details page  | Submittal fix, Ryan  |

## To Be Started, Not Released

| Task   | Points | Status        | Release Date | Description                                     | Notes                     |
|--|--------|---------------|--------------|---|---------------------------|
| Front-End - Design Studio - Product Details  | 7      | In Progress   | 5/14         | Product Details page FE components/set up       | Asset Management, Josh    |
| Front-End - Design Manager - Product Details | 8      | In Progress   | 5/14         | Product Details page FE components/set up       | Asset Management, Matthew |
| Update API Endpoint                          | 3      | Complete, DEV | 5/14         | Ensure API endpoint can handle Asset Management | Asset Management, Ryan    |

