Sprint Report- 09/18/20

Project Name

Livia Soprano’s Revenge

Project Manager Graham
Number of Tickets 8
Report Period 09/14-09/18
Number of Points 13
Report Phase Week 1 of 2
Sprint Objective *  Clean up Sustainability Phase 1 bugs
* Improve submittal/project UX with add products button
* Begin implementing redesign of submittal/brochure
workflow.
Task Points Status Description
Remove character limits on landing 1 Ready for testing | Enables customers to not have
page on Monday character limits on Landing page text.
Requested by Masco and Prosoco
Push Prettify URL’s to production 0 Ready for testing | Enables URL’s for DS to have cleaner
on Monday names to be more appealing/
memorable for AEC’s.
Company Logo Addition 5 Ready for testing | Allows for AEC’s to upload their own
on Monday company logos when creating a
submittal or brochure. Logo uploaded
will appear on submittal overview and
brochure
Add new step by step component to 2 Ready for testing | Adds the new component of the
search results page for submittals/ on Monday submittal/brochure step by step
brochures process to Design Studio
Remove Grid View and List View 2 Ready for testing | For cleaner UI/UX, we’ve taken out
during submittal/brochure on Monday the ability to switch between grid view
and list view when user is creating
submittal/brochure.
Add More Products Button 1 Ready for testing | Button allows user to leave submittal/
on Monday brochure steps 2-5 to add more
products to their in progress submittal/
brochure if need be.
Checkboxes On Manager for Certs 1 Ready for testing | Error where checkboxes are not
Operating inaccurately on Monday selecting certificates correctly
More than 4 Certs/Docs added to 1 Ready for testing | When there are more than 4 certs/docs
Sustainability causes overflow on DS on Monday added to sustainability section on DS,

they overflow out of their section
creating a sloppy UL







